Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

E NVI RO N Boston, MA 02110

Daily Report For 2016-07-13

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-47
Date: July 13,2016 01:02 PM

Status

7/13/2016 (Wednesday) — CEI, EPA, CDM Smith, and Ramboll Environ on-site for final site inspection. CEl also oversaw pickup of remaining
on-site equipment (water cooler, porta-toilets, dumpster).

Details of Construction Activities

0715 - Ramboll Environ (Eric Emery) on-site. CEl (John Castellani) already on-site.

0740 - CDM Smith [{SHNCHI on-site.

0830 to 0840 - Joe Vitale and Nicholas Steenhaut (RE), Will Geiger (EPA), George Horvat (PRP) on-site for final site inspection.

0845 to 0915 - Final walkthrough inspection of the site. No issues or comments.

0915 - George Horvat off-site. CEl remaining on-site awaiting water cooler, porta-toilet, and dumpster pickup. EPA, CDM Smith, and RE
mobilize to boat launch area to meet Aqua Survey, Inc. (ASI) and conduct a final photo documentation of the sheet pile wall and waler repair
area.

0950 - ASlI arrives at boat launch.

1000 to 1035 - ASI, EPA, CDM Smith, and RE (Nicholas Steenhaut) conduct photo documentation of sheet pile wall and waler repair area.
1045 - ASI, CDM Smith, EPA, and RE depart boat launch area.

1050 to 1105 - RE (Eric Emery) back to Metal Bank site to check on final equipment demobilization and confirm site gates are locked
appropriately or can be locked following removal of remaining equipment.

1100 - Water cooler removed from site.

1105 - RE off site. CEl awaiting porta-toilet and dumpster pickup. CEI will lock site gate with RE lock and right-of-way gate with RE lock as
part of daisy chain with City of Philadelphia water department lock.

The Week Ahead

Final site inspection has been completed. This daily report will serve as the final daily report of sheet pile repair and associated activities.
Additional field activities will be communicated to the appropriate parties as they are scheduled.

Contacts and people present

Role and company name Name Contact information Present Sent
Oversight Eric Emery 609-961-1363 v v
[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com v v
[Ramboll]
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Oversight
[Ramboll]

CEI Project Superintendent
[Creamer Environmental, Inc.]

CEI Project Manager
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Regulator
[USEPA]

Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]

Operator
[Creamer Environmental, Inc.]
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June Yeung

John Castellani

Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Laborer 4

Andrew Hass

Nicholas Steenhaut

David Depolo

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

Operator 1

609-977-5899
jyeung@ramboll.com

201-522-5089
jcastellani@creamerenvironmental.com

201-376-7153
gkowalski@creamerenvironmental.com

hass.andrew@epa.gov

617-946-6109
nsteenhaut@ramboll.com

Il @cdmsmith.com

David.S.Depolo@usace.army.mil
I comsmith.com
Travis.T.Fatzinger@usace.army.mil
Geiger.William@epa.gov
joe@racllc.com

walter@racllc.com



Operator Operator 2 b 4
[Thackray Crane Rental, Inc.]

Operator Operator 3 X
[Creamer Environmental, Inc.]

Oiler 1 Oiler 1 b 4
[Thackray Crane Rental, Inc.]

Welder Welder 1 b 4
[Creamer Environmental, Inc.]

Welder Welder 2 b 4
[Creamer Environmental, Inc.]

Welder Welder 3 X
[Creamer Environmental, Inc.]

Fencing Contractor Fencing Contractor 1 X
[Apex, Inc.]
Fencing Contractor Fencing Contractor 2 b 4
[Apex, Inc.]
Fencing Contractor Fencing Contractor 3 b 4
[Apex, Inc.]
Fencing Contractor Fencing Contractor 4 b 4
[Apex, Inc.]
Fencing Contractor Fencing Contractor 5 X
[Apex, Inc.]
Fencing Contractor Fencing Contractor 6 X
[Apex, Inc.]
Visitors

George Horvat (PRP Group)

Equipment On-Site

All remaining equipment is scheduled to be demobilized from the site by the end of the day today.

Material Tracking
No material was delivered today, and no material was placed today.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.
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Observations

Remark Description
Site Restoration

v Final Inspection (see pics below)
[41.1]

|ew of site dumg final inspection acing NE)

View of site during final inspecton facing N) '
Sheet Pile Wall

v Final Inspection (see pics below)
[47.1]
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view of corner weld area

Documents

Description

Baseline Bathymetric Survey
Baseline Wall Survey

Turbidity Monitoring 05/10/2016
Stone Delivery Tickets 05/09/2016
Turbidity Monitoring 05/11/2016
Stone Delivery Tickets 05/11/2016
Stone Delivery Tickets 05/10/2016 (Revised)
Stone Delivery Tickets 05/12/2016
Turbidity Monitoring 05/12/2016
Turbidity Monitoring 05/13/2016
Turbidity Monitoring 05/16/2016
Stone Delivery Tickets 05/16/2016
Stone Delivery Tickets 05/13/2016
Wall and Rip Rap Survey 5/16/16
Turbidity Monitoring 05/17/2016
Turbidity Monitoring 05/18/2016

Stone Delivery Tickets 05/19/2016
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Status

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Date

05/09/2016

05/09/2016

05/10/2016

05/09/2016

05/11/2016

05/11/2016

05/10/2016

05/12/2016

05/12/2016

05/13/2016

05/16/2016

05/16/2016

05/13/2016

05/16/2016

05/17/2016

05/18/2016

05/19/2016

Responsible

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani



Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani
Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani
Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani
Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani
Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani
Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani
Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani
Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani
Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani
Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani
Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
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Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
Welder Certification Jim Canoway Received 06/07/2016 John Castellani
Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani
Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani
Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani
Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
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Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani
Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani
Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani
Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani
Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
Turbidity Monitoring Received 06/23/2016 John Castellani
Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani
Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani
CEl Laborers T&M Form Received 06/27/2016 John Castellani
Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
CEl Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani
Tie-Rod Testing Data Received 06/28/2016 John Castellani
Preliminary Tie-Rod Testing Data from CEIl Received 06/30/2016 John Castellani
CEl Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani
Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

Sheetpile Survey 6/27/16 Not yet received 06/27/2016 Eric Emery

Sheetpile Survey 6/28/16 Not yet received 06/28/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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